Office

Hanford
Procurement Office
(Office of River
Protection and
Richland
Operations Office)

Idaho Operations
Office

Portsmouth
Paducah Project
Office

Savannah River Site
Office

Contractors (SIMCO) 89303322DEMO000077 (LLC
Team: Bechtel)

Waste Treatment Plant (WTP) Construction of
the Hanford Tank Waste Treatment and
Immobilization Plant
Bechtel National Inc./DE-AC27- 01RV14136

12/11/2000 to
08/31/2023

Cost Plus Award Fee

Site Contract Description Current Contract Contract Type Certification Status U.3. DEPARTMENT OF
’ period "’ ENERGY
Earned Value Management System and Certification Required
Waste Isolation Pilot Project Management and 11/08/2022 to| Firm Fixed Price/Time and [Under Review by PM: The previous WIPP M&O Contract, DE-EM0001971, held by Nuclear Waste
Carlsbad Field Operating Contract Salado Isolation Mining 11/07/2026| Materials Task Orders |Partnership, LLC, which maintained the previous EVMS certification transitioned to the new M&O

contractor, Salado Isolation Mining Contractors (SIMCO), LLC.) on Feb 4th, 2023. The new contractor will
seek an EVMS certification as they assume responsibilities for the Carlsbad Capital Asset Projects.

Under Review by PM: DOE Office of River Protection (ORP), BNl and PM have made notable progress in
addressing the findings and recommendations of the 2019 EVMS Surveillance report. However, several
of the corrective actions resulting from the EVMS Surveillance review have not yet been formally closed
by PM. At the current rate of closure, it does not appear that all corrective actions will be closed prior to
completion of the Direct Feed Low-Activity Waste (DFLAW) project. A recent Project Peer Review (PPR),
held mid-March 2022, resulted in a recommendation that the project team consider implementing
Alternative Project Control Methods as defined in DOE Order 413.3B.

Tank Operations Contract (TOC) Retrieval and
Treatment of Hanford’s Radioactive and
Hazardous Tank Waste
Washington River Protection Solutions,
LLC DE-AC27-08RV14800 (LLC Team: AECOM,
Atkins)

Idaho Cleanup Project End State Contract (ICP)
Idaho Environmental Coalition,
LLC/89303321DEMO00061 (LLC Team: Jacobs,
North Wind Portage)

Portsmouth GDP Decontamination and
Decommissioning (D&D)
Fluor-Babcock and Wilcox Portsmouth, LLC/DE-
AC30-10CC40017 (LLC Team: Fluor, BWXT)

Savannah River Site Management and Operation
(M&O) Savannah River Nuclear Solutions,
LLC/DEO-AC09-08SR22470 (LLC Team:
Fluor, Newport News Nuclear, Honeywell
International)

10/01/2008 to
09/30/2023

10/01/2021 -
09/30/2031

08/16/2010 to
09/30/2023

01/10/2008 to
09/30/2026

Cost Plus Award Fee

Indefinite Delivery/
Indefinite Quantity

Cost Plus Award Fee

Cost-Plus-Award- Fee
(M&O)

Certified: Office of River Protection (ORP) Washington River Protection Solutions (WRPS) had an EVMS
Surveillance review by PM the week of October 19, 2020 with significant findings planned to be resolved
via a corrective action management plan (CAMP). On February 22, 2023, PM’s Director issued a
memorandum stating that even though PM was unable to validate the final effectiveness of all
corrective actions, PM-30 recommends closing the 2020 WRPS surveillance review and associated
corrective action requests (CARs). A full validation was not possible, given the timely completion of the
Tank-side Cesium Removal (TSCR) project and lacking any other capital asset projects to review at that
time. PM plans to conduct a subsequent review to validate the maturity and effectiveness of the WRPS
EVMS on a future DOE O 413.3B capital asset project with EVMS requirements for which WRPS, or
subsequent contractor adopting the WRPS EVMS, is responsible.

Under Review by PM: PM-30 will use the maturity model and environmental assessment using the
Integrated Project/Program Management (IP2M) Maturity and Environment Total Risk Rating (METRR)
tool to assess their EVMS. The draft charter defines all the expected milestones for delivery, meetings,
data deliveries, and other details needed to complete the their EVMS Compliance certification.

Certified: Fluor B&W Portsmouth LLC (FBP): Fluor B&W (Portsmouth D&D) successfully demonstrated
compliance of its EVMS & the Office of Project Management certified them on Jan 30, 2020.

Not Certified: Savannah River Nuclear Solutions, LLC requires Earned Value Management System and
Certification and is not currently certified.

report date (EST): 09/05/2023 8:01 AM
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Site

Contract Description

Current Contract
Period

Contract Type

U.S. DEPARTMENT OF

ENERGY

Certification Status

Hanford
Procurement Office
(Office of River
Protection and
Richland
Operations Office)

Portsmouth
Paducah Project
Office

Environmental
Management
Consolidated

Business

Environmental
Management
Consolidated

Business

Oak Ridge Office

Earned Value M

anagement System Required, Certification Not Required

Hanford Mission Essential Services Contract 08/17/2020 to Indefinite Certification Not Required: Not yet certified because the contract does not have a capital asset project
(Infrastructure and Site services) 08/16/2025 Delivery/Indefinite that requires a certified EVMS.
Hanford Mission Integration Quantity
Solutions/89303320DEM000031
Central Plateau Cleanup Contract (Management 12/12/2019 to Indefinite Certification Not Required: Not yet certified because the contract does not have a capital asset project
of site operations for Richland cleanup facilities) 12/11/2029 Delivery/Indefinite that requires a certified EVMS.
Central Plateau Cleanup Company Quantity
89303320DEMO000030 (LLC Team: AECOM, Fluor
and Atkins)
Hanford 222-S Laboratory Contract Hanford 09/20/2020-| Cost Plus Award Fee  |Certification Not Required: Not yet certified because the contract does not have a capital asset project
Laboratory Management and Integration, 09/19/2025 that requires a certified EVMS.

LLC 89303320CEM000075
(LLC Members Navarro Research and
Engineering, Inc., and Advanced Technologies
and Laboratories International)

Paducah GDP Deactivation & Remediation 06/20/2017 to|  Cost Plus Award Fee  |Certification Not Required: Not yet certified because the contract does not have a capital asset project
Four Rivers Nuclear Partnership, LLC DE- 06/19/2025 that requires a certified EVMS. Four Rivers Nuclear Partnership, LLC recently completed a self-
EMO0004895 (LLC Team: Jacobs, Fluor, BWX surveillance/compliance review and found their EVMS adequate.
Technologies)
(DUF6) Conversion Facilities Operation of 11/03/2016 to| Cost Plus Award Fee and |Certification Not Required: Contract calls for either an Earned Value Management System or an

Depleted Uranium Hexafluoride
Mid-America Conversion Services, LLC/DE-
EMO0004559 (LLC Team: Atkins,
Westinghouse, Fluor)

Los Alamos Legacy Cleanup Contract
LLC Team: Stoller Newport News Nuclear Los
Alamos, LLC and BWXT Technical Services
Group, Inc. 89303318CEMO000007

Nevada-Environmental Program Services
Navarro, Inc. 89303320DEMO000037

Oak Ridge Reservation Cleanup Contract
(ORRCC)
United Cleanup Oak Ridge, LLC (UCOR)
89303322DEMO000067

09/30/2023

04/30/2018 to
04/29/2026

10/01/2020 to
09/30/2030

10/27/2021 to
10/26/2031

Fixed Price CLINs

Indefinite
Delivery/Indefinite
Quantity

Indefinite
Delivery/Indefinite
Quantity

Indefinite-
Delivery/Indefinite-
Quantity (Task Orders)

alternate performance management method. MCS established an EVMS, which is not certified because
the contract does not have a capital asset project that requires a certified EVMS.

Certification Not Required: N3B is Not yet certified because the contract does not have a capital asset
project that requires a certified EVMS.

Certification Not Required: Not yet certified because the contract does not have a capital asset project
that requires a certified EVMS.

Certification Not Required: Not yet certified because the contract does not have a capital asset project
that requires a certified EVMS.

report date (EST): 09/05/2023 8:01 AM
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Office

89303322DEMO000068

Site Contract Description Current Contract Contract Type Certification Status U8, DEPARTUENT OF
Period ENERGY
West Valley Demonstration Project Interim End 08/29/2011to|  Cost Plus Award Fee  |Certification Waived: CH2M Hill-B&W West Valley: EVMS certification is required for the contract. The
State CH2MHill-Babcock and Wilcox West Valley, 02/28/2025 (CPAF) w/PBI site has only one capital project of sufficient size to warrant EVMS certification by the Department’s
Environmental LLC/DE-EM0001529 certification authority, the DOE Office of Project Management (PM). On June 16, 2020, the Under
Management Secretary for Science (S- 4) approved the DOE Order 413.3B exemption request to allow the WVDP MPPB
Consolidated Demolition project to proceed to CD-2/3 without employing a certified EVMS system and instead
Business manage the project via alternate project controls and a contractor maintained EVMS.
Savannah River Site Integrated Mission 10/27/2021 to Indefinite- Certified: Savannah River Mission Completion, LLC is currently using an EVMS that has been previously
savannah River Site Completion Contract Savannah River Mission 10/26/2031 Delivery/Indefinite- certified. Under Review by PM: PM-30 will be using the Integrated Project/Program Management (IP2M)
Completion, LLC Quantity Maturity and Environment Total Risk Rating (METRR) tool as part of the currently ongoing review to

determine their EVMS Compliance certification.

report date (EST): 09/05/2023 8:01 AM
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Site

Contract Description

Current Contract
Period

Contract Type

Certification Status

U.S. DEPARTMENT OF

ENERGY

Carlsbad Field
Office

Idaho Operations
Office

Oak Ridge Office

Hanford
Procurement Office
(Office of River
Protection and
Richland
Operations Office)

Portsmouth
Paducah Project
Office

Earned Value Management System NOT Required

Physical Security Services Protection Strategies,

Inc. (PSI) (SDVOSB) GS-07F-

0442N/89243221FEM400010 (TO)

10/01/2021 to
09/30/2024

Time and Materials

Carlsbad Transportation Services (WIPP) CAST 06/16/2022 to Indefinite- Earned Value Management System NOT Required
Specialty Transportation, Inc. 06/15/2027 Delivery/Indefinite-
89303322DEM000076 Quantity
Carlsbad Technical Assistance Contract (CTAC) 07/01/2021 to Indefinite- Earned Value Management System NOT Required
Navarro Research and Engineering, Inc 06/30/2031 Delivery/Indefinite-
89303321DEMO000063 Quantity

Earned Value Management System NOT Required

Venture/89303319CEM000041

HPMC Corporation (OCC Med-Occupational
Medical Services for Hanford Site)/HPM

Corporation
89303919DEMO000005

Portsmouth Infrastructure Services North Wind
Dynamics, LLC 89303321DEMO00065

12/31/2018 to
12/31/2023

01/03/2022 to
12/18/2024

Firm Fixed Price, Cost
Reimbursement
and IDIQ

FFP w IDIQ, LH, CR CLINs

U-233 Disposition Project Isotek Systems, 10/09/2003 to Fixed Price Earned Value Management System NOT Required
LLC/DE-AC05-040R22860 (LLC Team: Atkins) 12/31/2024
Tech Support Service Professional Project 02/23/2023 -| Time & Materials Task |Earned Value Management System NOT Required
Services, Inc. 02/22/2024 Orders
GS-00F-112CA/89303323FEM400324 (TO)
OF200 Mercury Treatment System APTIM/NW 12/6/2018 to Firm Fixed Price - Earned Value Management System NOT Required
Construction Joint 12/25/2023 Construction

Earned Value Management System NOT Required

Earned Value Management System NOT Required

Paducah Infrastructure Services
Swift and Staley, Inc./DE-EM0003733

10/01/2015 to
07/31/2024

FFP w IDIQ, LH, CR CLINs

Earned Value Management System NOT Required

Portsmouth Paducah Project Office Technical
Support Services E-TAS/ 89303319CEMO000055

03/31/2023 to
03/31/2025

Time and Materials, IDIQ
CLIN for Firm Fixed Price
Task Orders

Earned Value Management System NOT Required

report date (EST): 09/05/2023 8:01 AM
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89303321CEM000080

Site Contract Description Current Contract Contract Type Certification Status U8, DEPARTUENT OF
Period ENERGY
Paramilitary Services Savannah River Security 10/08/2009 to|  Cost Plus Award Fee Earned Value Management System NOT Required
Contract (Paramilitary SVC/Centerra Group, LLC) 07/14/2023
DE-AC30-10CC60025
Paramilitary Services Savannah River Security 07/15/2023 to|  Cost Plus Award Fee Earned Value Management System NOT Required
savannah River Site Contract (Paramilitary SVC/Centerra Group, LLC) 05/14/2033
" 89303323DEM000088
Office
Savannah River National Lab (SRNL) M&O 02/16/2021to| Cost Plus Award Fee |Earned Value Management System NOT Required
Battelle Savannah River Alliance (BSRA) 02/15/2026

. Energy Technology Engineering Center Site -Site 08/01/2014 to Indefinite- Earned Value Management System NOT Required
Environmental Environmental Monitoring, Decontamination 09/30/2023 Delivery/Indefinite-
Management and Demolition, and Surveillance and Quantity
Consollidated Maintenance (ETEC) North Wind, Portage Inc.

Business DE-EM0000837
Environmental Moab Site - Environmental Remediation of the 02/03/2022 to Indefinite- Earned Value Management System NOT Required
Management Moab Uranium Mill Tailings North Wind 02/02/2032 Delivery/Indefinite-
Consolidated Portage, Inc. 89303322DEM000073 Quantity

Business

report date (EST): 09/05/2023 8:01 AM
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